COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/10/2008

ESTIMATE SUMMARY 09:34:44
CONTID: C14930R ESTIMATE NO: 0009 FINL SPEC YR:2005
PCN: 14930R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 360.( DAYS TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
Blacks Gulch Bridge PERCENT TIME: 99.45 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: BR 064A-008
Blacks Gulch Bridge
NAME OF ROAD: 064A
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 07/10/2008 DATE TIME STARTED 10/04/2006
823 S. Perry Street, Ste 110 DATE LET 08/31/2006 DATE WORK BEGAN 10/23/2006
DATE AWARDED 09/26/2006 DATE TIME STOPPED 09/28/2007
DATE CONTRACT EXECUTED 10/04/2006 DATE ACCEPTED 09/28/2007
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 10/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,538,349.86 PARTICIPATING $ 1,538,349.88 S -8,052.20
AWARD PROJECT AMT: $ 1,582,889.61 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,538,349.88 -8,052.20
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,538,349.88 -8,052.20
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,619.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,538,349.88 -6,432.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,538,349.88 -6,432.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -6,432.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0005 201-00000 CLEARING AND GRUBBING 0.800 0.800
LS 0.000 0.00
29,001.33000 0.800 23,201.06
0010 202-00090 *REMOVAL OF DELINEATOR 8.000 8.000
EACH 0.000 0.00
12.00000 8.000 96.00
0015 202-00220 REMOVAL OF ASPHALT MAT 3,202.000 3,202.000
SY 0.000 0.00
2.95000 3,202.000 9,445.90
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 1,103.000 1,103.000
SF 0.000 0.00
2.11000 1,103.000 2,327.33
0025 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
34,613.16000 1.000 34,613.16
0030 202-00810 *REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
76.67000 7.000 536.69
0035 202-01000 REMOVAL OF FENCE 813.000 813.000
LF 0.000 0.00
3.00000 813.000 2,439.00
0040 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 52.000 52.000
LF 0.000 0.00
18.79000 52.000 977.08
0045 202-06000 REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00
77,421.33000 1.000 77,421.33
0050 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,899.000 2,899.000
(4 0.000 0.00
21.24000 2,899.000 61,574.76
0055 203-01500 BLADING (DELETED BY 105 DATED 10/17/07) 0.000 0.000
HOUR 0.000 0.00

119.79000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT : BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BLACK'S GULCH ROADWAY
0060 207-00205 TOPSOIL 379.000 379.000
cYy 0.000 0.00
19.52000 379.000 7,398.08
0065 208-00002 EROSION LOG (12 INCH) 2,296.000 2,296.000
LF 0.000 0.00
11.11000 2,296.000 25,508.56
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0075 208-00200 EROSION CONTROL SUPERVISOR 0.800 0.800
L S 0.000 0.00
12,000.00000 0.800 9,600.00
0080 212-00006 *SEEDING (NATIVE) 3.000 3.000
ACRE 0.000 0.00
902.11000 3.000 2,706.33
0085 213-00004 *MULCHING (WEED FREE STRAW) 3.000 3.000
ACRE 0.000 0.00
1,842.11000 3.000 5,526.33
0090 213-00061 *MULCH TACKIFIER 300.000 300.000
LB 0.000 0.00
8.42000 300.000 2,526.00
0095 216-00037 *SOIL RETENTION BLANKET (COCONUT) 0.000 0.000
SY 0.000 0.00
8.42000 0.000 0.00
0100 250-00050 *MONITORING TECHNICIAN (DELETED BY 105 DATED 10/17/07) 0.000 0.000
HOUR 0.000 0.00
103.16000 0.000 0.00
0105 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
L S 0.000 0.00
6,134.48000 1.000 6,134.48
0110 250-00110 *HEALTH AND SAFETY OFFICER 5.000 5.000
HOUR 0.000 0.00
168.42000 5.000 842.10
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BLACK'S GULCH ROADWAY
0115 250-00120 *MATERIAL SAMPLING AND DELIVERY 3.000 3.000
EACH 0.000 0.00
821.05000 3.000 2,463.15
0120 304-03000 AGGREGATE BASE COURSE (CLASS 3) 901.240 901.240
TON 0.000 0.00
19.54000 901.240 17,610.23
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,671.790 2,671.790
TON 0.000 0.00
22.90000 2,671.790 61,183.99
0130 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 665.290 665.290
TON 0.000 0.00
73.68000 665.290 49,018.57
0135 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 41.240 41.240
TON 0.000 0.00
736.84000 41.240 30,387.28
0140 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 15.000 15.000
GAL 0.000 0.00
12.63000 15.000 189.45
0145 607-00005 END POST 9.000 9.000
EACH 0.000 0.00
173.68000 9.000 1,563.12
0150 607-00010 CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
281.40000 2.000 562.80
0155 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 961.000 961.000
LF 0.000 0.00
10.21000 961.000 9,811.81
0160 607-11580 FENCE (TEMPORARY) 967.000 967.000
LF 0.000 0.00
3.05000 967.000 2,949.35
0165 612-00001 *DELINEATOR (TYPE I) 7.000 7.000
EACH 0.000 0.00
22.11000 7.000 154.77
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BLACK'S GULCH ROADWAY
0170 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
27.37000 4.000 109.48
0175 614-00012 *SIGN PANEL (CLASS II) (DELETED BY 105 DATED 10/17/07) 0.000 0.000
SF 0.000 0.00
31.58000 0.000 0.00
0180 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 0.000 0.000
SLIPBASE) (DELETED BY 105 DATED 10/17/07)
LF 0.000 0.00
52.63000 0.000 0.00
0185 617-03010 DETOUR CULVERT PIPE 400.000 400.000
LF 0.000 0.00
200.70000 400.000 80,280.00
0190 625-00000 *CONSTRUCTION SURVEYING 0.600 0.600
LS 0.000 0.00
18,673.68000 0.600 11,204.21
0195 626-00000 *MOBILIZATION 0.800 0.800
LS 0.000 0.00
217,183.86000 0.800 173,747.09
0200 627-00001 *PAVEMENT MARKING PAINT 61.300 62.300
GAL -1.000 -263.16
263.16000 61.300 16,131.71
0205 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 1.000
EACH 0.000 0.00
947.37000 1.000 947.37
0210 630-00000 *FLAGGING 480.500 480.500
HOUR 0.000 0.00
25.79000 480.500 12,392.10
0215 630-00007 *TRAFFIC CONTROL INSPECTION 95.000 87.000
DAY 8.000 926.32
115.79000 95.000 11,000.05
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 34.000
DAY 1.000 468.42
468.42000 35.000 16,394.70
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0225 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
157.89000 4.000 631.56
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
26.32000 4.000 105.28
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.000
EACH 1.000 26.32
26.32000 6.000 157.92
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 15.000
EACH 0.000 0.00
26.20000 15.000 393.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 65.000 63.000
DAY 2.000 210.52
105.26000 65.000 6,841.90
0250 630-80360 *DRUM CHANNELIZING DEVICE 45.000 45.000
EACH 0.000 0.00
26.32000 45.000 1,184.40
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
(DELETED BY 105 DATED 10/17/07)
EACH 0.000 0.00
26.32000 0.000 0.00
0260 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 11.000 11.000
EACH 0.000 0.00
26.32000 11.000 289.52
0265 630-80370 CONCRETE BARRIER (TEMPORARY) 516.000 516.000
LF 0.000 0.00
35.71000 516.000 18,426.36
0270 630-80380 *TRAFFIC CONE (DELETED BY 105 DATED 10/17/07) 0.000 0.000
EACH 0.000 0.00
5.26000 0.000 0.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14930R COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0280 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 0.000 0.000
10/17/07)
F A 0.000 0.00
1.00000 0.000 0.00
0285 700-70020 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 10/17/07) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT (DELETED BY 105 DATED 0.000 0.000
10/17/07)
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 10/17/07) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 800,505.36 $ 1,368.42 % 800,505.36

CAT NO0201 CULVERT REPLACEMENT

0305 201-00000 CLEARING AND GRUBBING 0.200 0.200
LS 0.000 0.00
29,001.33000 0.200 5,800.27
0310 202-00035 REMOVAL OF PIPE 135.000 135.000
LF 0.000 0.00
62.67000 135.000 8,460.45
0315 202-00220 REMOVAL OF ASPHALT MAT 340.000 340.000
sy 0.000 0.00
2.95000 340.000 1,003.00
0320 202-01130 REMOVAL OF GUARDRAIL TYPE 3 125.000 125.000
LF 0.000 0.00
7.07000 125.000 883.75
0325 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00

1,740.00000 2.000 3,480.00
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CULVERT REPLACEMENT
0330 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 60.000 60.000
LF 0.000 0.00
18.79000 60.000 1,127.40
0335 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,726.000 3,726.000
cY 0.000 0.00
20.00000 3,726.000 74,520.00
0340 203-01140 ROLLING 18.500 18.500
HOUR 0.000 0.00
111.72000 18.500 2,066.82
0345 203-01500 BLADING 2.000 2.000
HOUR 0.000 0.00
119.79000 2.000 239.58
0350 203-01510 BACKHOE 14.000 14.000
HOUR 0.000 0.00
163.77000 14.000 2,292.78
0355 203-01550 DOZING 18.000 18.000
HOUR 0.000 0.00
123.05000 18.000 2,214.90
0360 203-01590 FRONT END LOADER (RUBBER TIRE) 10.000 10.000
HOUR 0.000 0.00
129.13000 10.000 1,291.30
0365 203-01597 POTHOLING 2.000 2.000
HOUR 0.000 0.00
300.00000 2.000 600.00
0370 206-00100 STRUCTURE BACKFILL (CLASS 1) 338.000 338.000
cy 0.000 0.00
58.82000 338.000 19,881.16
0375 207-00205 TOPSOIL 420.000 420.000
cY 0.000 0.00
19.52000 420.000 8,198.40
0380 208-00002 EROSION LOG (12 INCH) 590.000 590.000
LF 0.000 0.00
11.11000 590.000 6,554.90
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 CULVERT REPLACEMENT

0385 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0390 208-00200 EROSION CONTROL SUPERVISOR 0.200 0.200
LS 0.000 0.00
12,000.00000 0.200 2,400.00
0395 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 103.000 104.000
GAL -1.000 -52.22
52.22000 103.000 5,378.66
0400 210-00815 *RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
105.26000 2.000 210.52
0405 210-01000 RESET FENCE 150.000 150.000
LF 0.000 0.00
3.00000 150.000 450.00
0410 212-00006 *SEEDING (NATIVE) 0.780 0.780
ACRE 0.000 0.00
902.11000 0.780 703.65
0415 213-00004 *MULCHING (WEED FREE STRAW) 0.780 0.780
ACRE 0.000 0.00
1,842.11000 0.780 1,436.85
0420 213-00061 *MULCH TACKIFIER 78.000 78.000
1B 0.000 0.00
8.42000 78.000 656.76
0425 216-00037 *SOIL RETENTION BLANKET (COCONUT) 525.000 525.000
sy 0.000 0.00
8.42000 525.000 4,420.50
0430 304-06000 AGGREGATE BASE COURSE (CLASS 6) 950.000 950.000
TON 0.000 0.00
22.90000 950.000 21,755.00
0435 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 92.860 92.860
TON 0.000 0.00

73.68000 92.860 6,841.92
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CULVERT REPLACEMENT
0440 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 5.760 5.760
TON 0.000 0.00
736.84000 5.760 4,244.20
0445 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5.000 5.000
GAL 0.000 0.00
12.63000 5.000 63.15
0450 506-00030 GROUTED RIPRAP 5.000 5.000
cy 0.000 0.00
300.00000 5.000 1,500.00
0455 601-01000 *CONCRETE CLASS B 10.000 10.000
cY 0.000 0.00
915.79000 10.000 9,157.90
0460 602-00000 *REINFORCING STEEL 400.000 400.000
1B 0.000 0.00
1.00000 400.000 400.00
0465 603-50048 48 INCH PLASTIC PIPE 140.000 140.000
LF 0.000 0.00
172.05000 140.000 24,087.00
0470 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 125.000
LF 0.000 0.00
24.68000 125.000 3,085.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,196.84000 2.000 4,393.68
0480 607-11580 FENCE (TEMPORARY) 110.000 110.000
LF 0.000 0.00
3.05000 110.000 335.50
0485 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 0.000 0.000
SLIPBASE) (DELETED BY 105 DATED 10/17/07)
LF 0.000 0.00
52.63000 0.000 0.00
0490 625-00000 *CONSTRUCTION SURVEYING 0.400 0.400
LS 0.000 0.00
18,673.68000 0.400 7,469.47
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CULVERT REPLACEMENT
0495 626-00000 *MOBILIZATION 0.200 0.200
LS 0.000 0.00
217,183.86000 0.200 43,436.717
0500 627-00001 *PAVEMENT MARKING PAINT 6.000 6.000
GAL 0.000 0.00
263.16000 6.000 1,578.96
0505 630-00000 *FLAGGING 0.000 0.000
HOUR 0.000 0.00
25.79000 0.000 0.00
0510 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 15.000
DAY 0.000 0.00
115.79000 15.000 1,736.85
0515 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 55.000
DAY -20.000 -9,368.40
468.42000 35.000 16,394.70
0520 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
157.89000 2.000 315.78
0525 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
26.32000 4.000 105.28
0530 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 32.000
EACH 0.000 0.00
26.32000 32.000 842.24
0535 630-80359 *PORTABLE MESSAGE SIGN PANEL 49.000 49.000
DAY 0.000 0.00
105.26000 49.000 5,157.74
0540 630-80360 *DRUM CHANNELIZING DEVICE 55.000 55.000
EACH 0.000 0.00
26.32000 55.000 1,447.60
0545 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 5.000
EACH 0.000 0.00
26.32000 5.000 131.60
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PCN: 14930R-BID ESTIMATE RUN 07/10/2008
PROJECT: BR 064A-008 ESTIMATE NO: 0009 09:34:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 CULVERT REPLACEMENT

0550 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 5.000
EACH 0.000 0.00
26.32000 5.000 131.60
0555 630-80370 CONCRETE BARRIER (TEMPORARY) 96.000 96.000
LF 0.000 0.00
35.71000 96.000 3,428.16
0560 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0635 630-86810 TRAFFIC SIGNAL (TEMPORARY) TEMPORARY TRAFFIC SIGNAL 2.000 2.000
EACH 0.000 0.00
6,580.00000 2.000 13,160.00
CAT 0201 CURRENT AMT $ 326,971.75 $ -9,420.62 % 326,971.75

CAT NO0300 BLACK'S GULCH STRUCTURE

0565 206-00000 STRUCTURE EXCAVATION 485.000 485.000
cy 0.000 0.00
18.01000 485.000 8,734.85
0570 206-00100 STRUCTURE BACKFILL (CLASS 1) 260.000 260.000
cy 0.000 0.00
58.82000 260.000 15,293.20
0575 509-00001 STRUCTURAL STEEL (GALVANIZED) 18,795.000 18,795.000
LB 0.000 0.00
4.00000 18,795.000 75,180.00
0580 512-00102 BEARING DEVICE (TYPE II) 2.000 2.000
EACH 0.000 0.00
5,066.00000 2.000 10,132.00
0585 518-00000 BRIDGE COMPRESSION JOINT SEALER 38.000 38.000
LF 0.000 0.00
100.00000 38.000 3,800.00
0590 518-00100 *WATERSTOP 45.000 45.000
LF 0.000 0.00

105.26000 45.000 4,736.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BLACK'S GULCH STRUCTURE
0595 601-03030 *CONCRETE CLASS D (BOX CULVERT) 299.000 299.000
cy 0.000 0.00
440.00000 299.000 131,560.00
0600 601-03050 *CONCRETE CLASS D (WALL) 79.000 79.000
cYy 0.000 0.00
440.00000 79.000 34,760.00
0605 602-00000 *REINFORCING STEEL 78,676.000 78,676.000
1B 0.000 0.00
1.00000 78,676.000 78,676.00
CAT 0300 CURRENT AMT $ 362,872.75 $ 0.00s 362,872.75
CAT NO0400 CONSTRUCTION ENGINEERING BID-ITEMS
0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0620 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 48,000.00 $ 0.00s 48,000.00
PROJECT TOTAL CURRENT AMT $ 1,538,349.86 $ -8,052.20 % 1,538,349.86



